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Department of Energy

ROCKY FLATS FIELD OFFCE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

APR 1 4 183

95-DOE-08303

Mr. Martin Hestmark

U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, SWM-C

Denver, Colorado 80202-2405

Mr. Joe Schieffelin

Hazardous Waste Facilities Unit Leader
Colorado Department of Health

4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

This letter provides status information on site preparation activities for the Rocky Flats Solar
Ponds Interim Measure/Interim Remedial Action (IM/IRA) and describes our plans for
completing the effort. These activities are included in the Proposed Decision Document section
IV.6.4, Implementation of Site Preparation Activities. We are making progress in all the areas
listed in the Decision Document:

Upgrading the site security system will begin with construction of a vehicle gate at the end
of May, 1995.

Relocation of utility lines and general site improvements are going through the site’s job-
planning process prior to beginning ficld work.

Equipment near Buildings 788 and 964 that is not part of the regulated units, is being
surveyed for radiological contamination prior to being moved.

Removal of excess utilities and equipment has been completed for items that were found to
be free of contamination. The equipment has been moved away from the Solar Ponds area
for re-use or release.

The Department of Energy will continue preparations by generally consolidating movable
equipment from Solar Ponds operations to one location on a pond berm. Examples of this
equipment include pumps, air-movers, piping, hoses, and cables. The ¢quipment, while
previously used in the routine operations of the ponds, is not likely to be needed now that the
ponds are empty. None of the equipment will be disabled by the move, so the equipment will
still be available if needed and no closure activity will be performed prior to Colorado
Department Public Health and Environment approval. Consolidating the equipment will
improve housckeeping at the ponds and facilitate closure activities for that equipment once the
Decision Document has been approved. The consolidation will proceed as convenient in the
upcoming mounths.
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If you would like to discuss this further, please contact Briand Wu, at 966-5899.

Sincerely,

Steven W. Slaten
IAG Project Coordinator
Environmental Restoration

cc:

J. Ciocco, EM-453, HQ

H. Ainscough, CDPHE

A. Duran, EPA

B. Wu, ER, RFFO

S. Surovchak, PME, RFFQO
S. Howard, SAIC

S. Keith, EG&G

R. Leitner, EG&G

M. McKee, EG&G

Adlmin Ker/@fla*s



